Initial Project Planning Template

Date	03.10.2026
Team ID	SWTID-2026-5957
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (5 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start / End Date
Sprint-1	Requirement Analysis & Setup	USN-1	As an admin, I can configure the ServiceNow developer instance and access the Incident table schema.	2	High	05.10.2026 / 12.10.2026
Sprint-1	Client Scripting Setup	USN-2	As a developer, I can write onChange and onSubmit client scripts to validate incident priority and category inputs.	3	High	05.10.2026 / 12.10.2026
Sprint-2	UI Policy Configuration	USN-3	As a developer, I can configure UI Policies to dynamically make fields mandatory or read-only based on incident state.	3	High	13.10.2026 / 20.10.2026
Sprint-2	Form Testing & Debugging	USN-4	As an admin, I can test client script execution logs and verify UI policy behavior across Service Portal and Desktop UI.	2	Medium	13.10.2026 / 20.10.2026
Sprint-3	Documentation & Deployment	USN-5	As a team lead, I can document test cases, update update sets, and finalize the project submission report.	2	Medium	21.10.2026 / 28.10.2026