Communication

Date	03.10.2026
Team ID	SWTID-2026-5957
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed using ServiceNow developer tools, Slack, and GitHub.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack & Huddle	Development Team	Align on daily tasks for Client Scripts and UI Policies, and clear blockers.
2	Progress Update	Weekly	Slack Channel	Team & Mentor	Review milestone achievements regarding incident form customization and script validation.
3	Issue / Bug Discussion	As Needed	ServiceNow Developer Instance & GitHub	Developers & QA	Resolve syntax errors, client-side debugging, and UI policy collision issues.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Evaluators	Demonstrate working incident form behaviors, mandatory fields, and field visibility rules.
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	End-to-end dry run of the incident management use case and presentation flow.
6	Documentation & Handover	As Needed	GitHub Repository	All Members	Maintain code snippets, update instructions, and finalize project submission documents.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in synchronizing asynchronous Client Scripts (GlideAjax) with UI Policy conditions during incident form loading.	Conducted an impromptu technical sync via Slack Huddle to review script logic, debug console logs collaboratively, and establish standardized callback handling.
2	Conflicting field visibility rules implemented simultaneously via UI Policy and Client Scripts causing unexpected UI behavior.	Held a code-review session on GitHub to refactor conflicting rules, prioritizing UI Policies for mandatory/ read-only states and Client Scripts for complex dynamic calculations.
3		

S.No	Challenge Faced	Resolution / Action Taken
	Misalignment on documentation tasks and individual task distribution for project milestones.	Adopted daily standups on Slack and maintained a shared tracking board to ensure clear ownership and prompt updates across all team members.